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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

 

         30th-SEPT-2018 
 

PACKAGE -II  STATUS AS ON 30/09/2018 
Up to Last Month 

 

Block D03 

¶ Terrace projection slab 30% casted. (Total 70%). 

¶ Balcony RCC wall casted up to 14th floor. 

¶ External Plaster wing-1 completed. (Total 70% completed). 

¶ External plaster in wings- 2 & 3 in progress. 

¶ 90% CI piping work done at 14th floor lvl. (Total 90%). 

¶ 100% Water proofing in Toilets completed at 6th & 7th 

floors. 

¶ Balcony water proofing in wing-1 completed up to 5th floor 

lvl. 

¶ Internal GI drainage works done up to 11th floor lvl. 

 

Current Month 

Activity  
¶ Balance 30% Terrace projection slab casted. (Total 

100%).  

¶ Terrace water Tank wall casted. 

¶ Internal plaster at 14th floor 100% completed. 

¶ External plaster in wings- 2 & 3 completed. (Total 

100%). 

¶ Balcony water proofing in wings-1 & 4 completed from 

6th to 14th floor lvl.  

¶ Internal  GI drainage works completed up to 14th floor 

lvl. 

¶ 90% external vertical GI Water supply piping work  in 

shaft completed. 

¶ Wall conduiting &  G.I boxes fixing completed at 14th 

floor lvl.  

 

Up to Last Month 

 

Block D04 

¶ Over head water tank base slab casted. 

¶ Terrace projection slab 15% casted. 

¶ Balcony RCC railing casted up to 11th floor lvl. 

¶ Balance 80% Brick work done at 14th floor lvl. 

¶ Balance 20% door frames fixed at 12th floor lvl & 100% at 

13th floor lvl. 

¶ 100% plaster done at 10th & 11th floor lvl. 

¶ Balance 80% wall conduiting and G.I boxes fixing completed 

at 11th floor lvl and 80% at 12th floor lvl. 

¶ CI piping work completed up to 9th floor lvl. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Current Month 

Activity  
¶ Terrace projection slab 55% casted. (Total 70% casted). 

¶ Balcony RCC railing  casted at 14th floor lvl.  

¶ 80% plaster done at 12th floor lvl.  

¶ 20% External Plaster completed. 

¶ CI piping work completed at 10th, 11th & 12th floor lvl.  

¶ Internal GI drainage works completed up to 3rd floor lvl.  

¶ Balance 20% wall conduiting and G.I boxes fixing 

completed at 12th floor lvl and 100% at 13th floor lvl . 

Up to Last Month 

 

Block D05 

¶ Mummty slab 100% casted. 

¶ Machine Room columns 100% casted. 

¶ Terrace parapet Brick work 20% completed. 

¶ 30% Brick work done at 14th floor lvl. 

¶ Balance 60% plaster done at 10th floor lvl. 

¶ 70%Plaster done at 11th floor lvl. 

¶ POP cornice completed up to 3rd floor lvl. 

¶ 90% CI piping completed up to 10th floor lvl. 

¶ Balance 80% wall conduiting and G.I boxes fixing done at 

11th floor lvl and at 12th floor lvl 50% completed. 

Current Month 

Activity  
¶ Over Head water tank base slab casted. 

¶ Terrace parapet Brick work 70% completed. (Total 

90%). 

¶ Balcony RCC railing casted up to 10th floor lvl.  

¶ Balance 70% Brick work done at 14th floor lvl.  (Total 

100%). 

¶ Balance 30% plaster done at 11th floor lvl.  (Total 100%). 

¶ 90%Plaster done at 12th floor lvl.  

¶ POP cornice completed from 4th upto 9th floor  lvl. 

¶ 90% CI piping completed at 11th & 12th floor lvl.  

¶ Balance 80% wall conduiting and G.I boxes fixing done 

at 11th floor lvl and at 12th floor lvl 50% completed. 

Up to Last Month 

Block D06 
¶ 90% 14th floor Roof slab casted. 

¶ 90% Brick work done at 13th floor lvl. 

¶ Cpvc piping completed up to 3rd floor lvl. 

¶ 100% wall conduiting and G.I boxes fixing done up to 5th & 

6th floor lvl. 

Current Month 

Activity  
¶ Balance 10% 14th floor Roof slab casted. 

¶ Terrace stub columns 100% casted. 

¶ Machine Room columns 100% casted. 

¶ 90% Brick work done at 13th floor lvl.  

¶ Internal Cpvc piping completed from 4th upto 9th floor 

lvl. 

¶ 100% wall conduiting and G.I boxes fixing done from 

7th & 8th floor lvl.  

Up to Last Month 

Block D07 
¶ 80% Basement columns plaster completed. 

Current Month 

Activity  
¶ Stilt floor staircase 1st flight  casted 

¶ Stilt Roof slab Wing-1 & 4 shuttering work in progress. 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

3 
Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Up to Last Month 

Block D08 

 

Current Month 

Activity  

 

Up to Last Month 

Non Tower 
¶ Basement Slab 777 Sqm casted. (Total 5800 Sqm). 

¶ Basement columns 5 Nos casted. (Total 206). 

Current Month 

Activity  
¶ PCC 160 Sqm done. (Total 13910/15886). 

¶ Pile caps 10 nos. casted. (Total 250/280). 

¶ Stitch slab 796 Sqm casted. (Total 13546/15886) 

¶ Basement roof Slab 1593 Sqm casted. (Total 7393 

Sqm/15886). 

Up to Last Month 

Retaining Wall 
¶ Retaining wall-2 of length 60mtrs 2nd lift casted. 

¶ Retaining wall shuttering of 2nd lift in Progress. 

Current Month 

Activity  
¶ Retaining wall-2 of length 25mtrs 2nd lift casted. 

¶ Retaining wall -2 water proofing work in Progress. 

 

 

PHOTOGRAPHS OF PACKAGE-II on 30th -SEPT-2018 

 
In Block D-03 External Plaster completed. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

In Block D-04 External Plastering work in progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

In block D-05 Terrace Parapet brick work in progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

In Block D-06 Machine Room Columns & Stub columns casted. 

In Block D-07 Stilt floor Roof slab shuttering work in progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

 

PACKAGE -II I  

 

 

STATUS AS ON 30/09/2018 

 
Up to Last Month 

Block C01 

 

¶ Level 03: Remaining 50% slab & 100% column casting 

completed. 

¶ Level 04: 100% slab completed & 100% column completed. 

¶ Level 05:  Slab shuttering & reinforcement work is on progress. 

Current Month 

Activity  

 

¶ Level 05: 100% slab & 100% column casting completed. 

¶ Level 06: 100% slab completed & 25% column casting 

completed. 

¶ Level 01: Brick work completed. 

¶ Level 02: Brick work is on progress. 

Up to Last Month 

 

Block C02 

¶ Level 05: Remaining 50% slab casting & 100% column casting 

completed. 

¶ Level 06: 100% slab completed & 40% column completed. 

¶ Level 01: Remaining 50% brick work completed. 

¶ Level 02: 60% brick work completed. 

Current Month 

Activity  

 

¶ Level 06: Remaining 60% column casting completed. 

¶ Level 07: 100% slab completed & 100% column completed. 

¶ Level 02: Remaining 40% brick work completed. 

¶ Level 03: Brick work  100% completed. 

¶ Level 04: Brick work is on progress. 

¶ Level 01&02: Door frame completed. 

Up to Last Month 

 

Block C06 

 

¶ Level 08:  Remaining 75% column completed. 

¶ Level 09: 100% slab completed, 75% column completed. 

¶ Level 04&05: Brick work completed. 

¶ Level 06: Brick work is on progress. 

¶ Level 03&04: Door frame completed. 

¶ Level 05: Door frame is on progress. 

¶ Level 01: Remaining 50% plaster completed. 

¶ Level 02: Plaster completed. 

¶ Level 03: Plaster is on progress. 

¶ Level 03: Kitchen counter is on progress. 

Current Month 

Activity  

 

¶ Level 09:  Remaining 25% column completed. 

¶ Level 10: 100% slab & 50% column completed. 

¶ Level 06: Brick work completed. 

¶ Level 07: Brick work is on progress. 

¶ Level 05: Door frame completed. 

¶ Level 06: Door frame is on progress. 

¶ Level 03: Plaster completed. 

¶ Level 04: Plaster is on progress. 

¶ Level 04&05: Kitchen counter, Electrical wall conduit & 

Internal CPVC completed. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Up to Last Month 

 

Block C07 

¶ Level 07: 100% slab & 100% column casting completed. 

¶ Level 08: 100% slab & 75% column casting completed. 

¶ Level 09: Slab shuttering is on progress. 

¶ Level 04: Brick work completed. 

¶ Level 05: Brick work is on progress. 

¶ Level 03: Door frame completed, electrical wall conduiting 

completed, kitchen counter completed. 

¶ Level 04: Door frame completed, electrical wall conduiting 

completed, kitchen counter completed. 

¶ Level 02&03: Plaster work completed. 

¶ Level 04: Plaster is on progress. 

Current Month 

Activity  

 

¶ Level 08: Remaining 25% column casting completed. 

¶ Level 09: 100% Slab & 100% column casting completed. 

¶ Level 05: Brick work completed. 

¶ Level 06: Brick work is on progress. 

¶ Level 05: Door frame completed, electrical wall conduiting 

completed, kitchen counter completed. 

¶ Level 04: Plaster is on progress. 

Up to Last Month 

 

Block C08 

¶ Level 09: 20% column casting completed. 

¶ Level 10: 100% slab & 100% column casting completed. 

¶ Level 11: 50% slab casting completed & remaining 50% slab 

shuttering and reinforcement work is on progress. 

¶ Level 07: Remaining 50% brickwork completed. 

¶ Level 08: Brick work completed. 

¶ Level 09: Brick work is on progress. 

¶ Level 07: Door frame completed, electrical wall conduiting 

completed, Kitchen counter completed. 

¶ Level 08: Door frame, electrical wall conduiting, Kitchen counter 

is on progress. 

¶ Level 07: Plaster is on progress. 

Current Month 

Activity  

 

¶ Level 11: Remaining 50% slab & 100% column casting 

completed. 

¶ Level 12: 50% slab completed & remaining shuttering and 

reinforcement work is on progress. 

¶ Level 09: Brick work completed. 

¶ Level 10: Brick work is on progress. 

¶ Level 08&09: Door frame, electrical wall conduiting, Kitc hen 

counter completed. 

¶ Level 07&08: Plaster 100% completed. 

Up to Last Month 

 

Block C09 

¶ Pile casting completed.(195/195) 

Current Month 

Activity  
¶ Routine test conducted. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Up to Last Month 

 

Block C10 

¶ 24 nos. pile casted. (24/194). 

Current Month 

Activity  
¶ Routine test conducted. 

 

Up to Last Month 

 

Block C11 

¶ 75% P.C.C completed. 

¶  50% pile cap casted. 

¶ 60% Stitch slab casted. 

¶ 25% column casting completed. 

Current Month 

Activity  
¶ 20% P.C.C completed. 

¶  25% pile cap casted. 

¶ 15% Stitch slab casted. 

¶ 15% column casting completed. 

¶ Basement slab shuttering and reinforcement work is on 

progress. 

Up to Last Month 

 

Block C12 

¶ Level 02:  Remaining 50% column casting completed. 

¶ Level 03: 100% slab & 100% column casting completed. 

¶ Level 04: 100% slab & 25% column casting completed. 

Current Month 

Activity  
¶ Level 04:  Remaining 75% column casting completed. 

¶ Level 05: 100% slab & 100% column casting completed. 

¶ Level 06: 50% slab casted & remaining 50% slab shuttering 

and reinforcement work is on progress. 

Up to Last Month 

 

UG Tank 

¶ Domestic tank 2nos, Row water tank 2 noôs, Fire tank 2nos& 
pump room base slab completed. 

¶ Domestic tank 2nos, Row water tank 2 noôs, Fire tank 2nos& 
pump room wall completed. 

Current Month 

Activity  

 

¶ U.G Tank wall reinforcement work is in progress. 

 

Up to Last Month 

 

Non Tower 

¶ Laying completed. (Total 11221/18731)Sqm 

¶ Stitch slab casting completed. (Total 11121/18731)Sqm 

¶ Circular column casting completed. (Total 196/339)Nos. 

¶ Basement non tower slab casting completed (3587/18730)Sqm 

¶ Pile casting completed. (669/774)Nos. 

 

Current Month 

Activity  

 

¶ Basement non tower slab casted 607 Sqm (4194/18730)Sqm 

¶ Non tower column reinforcement is on progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

PHOTOGRAPHS OF PACKAGE-III on 3 0 SEP-2018 
 

                In Block C-11 basement slab shuttering is on progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Block C-02 Level-08 slab shuttering and reinforcement work is on progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Block C-09 & C-10 pile routine test loading is on progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Block C-08 Level -12 slab shuttering and reinforcement work is on progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

PACKAGE -IV  STATUS AS ON 30/09/2018 

Block A01 

UpTo Last Month 
¶ 100% Terrace Floor slab casting work completed. 

¶ Twelfth floor brick work in progress. 

¶ Eleventh floor Door Frame fixing work completed. 

¶ Eleventh floor internal Electrical wall conduit work completed. 

¶ Tenth floor plaster work completed.  

¶ Eleventh floor internal water supply work completed. 

¶ Tenth floor SCI work completed. 

¶ Tenth floor toilet sunken water proofing work progress.   

¶ Third floor POP Cornices work completed. 

¶ Main GI Riser work in progress. 

Current Month 

Activity  
¶ 100% Terrace Floor slab casting work completed. 

¶ Twelfth  & Thirteen  floor brick work completed. 

¶ Twelfth floor  Door Frame fixing work completed. 

¶ Twelfth  floor internal Electrical wall conduit work completed. 

¶ Eleventh floor plaster work completed.  

¶ Twelfth  floor  internal  water supply work completed. 

¶ Twelfth  floor SCI work completed. 

¶ Tenth floor toilet sunken water proofing work completed.   

¶ Sixth floor POP Cornices work completed. 

¶ Tenth floor Main GI Riser work in progress. 

¶ External plaster work in progress. 

¶ Parasol brick work in progress. 

¶ Mumty slab shuttering work in progress. 

Block B04 

UpTo Last Month 
¶  100% Thirteen Floor slab casting work completed.  

¶ 100% thirteen to Terrace floor columns casting work completed. 

¶ Twelfth Floor brick work in progress. 

¶ Eleventh Floor Plaster work in progress. 

¶ Eleventh floor Door Frame fixing work completed. 

¶ Eleventh floor internal water supply work completed. 

¶ Eleventh floor SCI work in progress. 

¶ Eleventh floor internal Electrical wall conduit work completed. 

¶ Eighth floor POP Cornices work completed.   

¶ Eighth floor ceiling & walls putty one code work completed. 

¶ Tenth floor toilet sunken water proofing work completed. 

Current Month 

Activity  
¶ 100% Terrace Floor slab casting work completed.  

¶ Twelfth  Floor brick work completed. 

¶ Thirteen Floor brick work in progress. 

¶ Twelfth  Floor Plaster work in progress. 

¶ Twelfth  floor  Door Frame fixing work completed. 

¶ Twelfth  floor internal water supply work completed. 

¶ Eleventh floor SCI work completed. 

¶ Twelfth  floor internal  Electrical wall conduit work completed. 

¶ Tenth floor POP Cornices work completed.   

¶ Tenth floor ceiling & walls putty one code work completed. 

¶ Eleventh floor toilet sunken water proofing work in progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Block B05 

UpTo Last Month 
¶ 50% Terrace floor slab casting work completed & Remaining 

50% Steel binding in progress. 

¶ Twelfth floor brick work in progress. 

¶ 100% Eleventh floor plastering work completed. 

¶ Eleventh floor door frame fixing work completed. 

¶ Twelfth floor internal water supply work in progress. 

¶ Eleventh floor SCI work completed. 

¶ Eleventh floor Electrical internal wall conducting work 

completed. 

¶ Eleventh floor toilet sunken water proofing work completed. 

¶ Fifth floor Cornice work in progress. 

¶ Main GI Riser work in progress.    

Current Month 

Activity  
¶ 100% Terrace floor slab casting work completed. 

¶ Thirteen floor brick work in progress. 

¶ 100% Twelfth  floor plastering work completed. 

¶ Twelfth  floor door frame fixing work completed. 

¶ Twelfth  floor intern al water supply work completed. 

¶ Twelfth  floor SCI work completed. 

¶ Twelfth  floor El ectrical internal wall conducting work 

completed. 

¶ Eleventh floor toil et sunken water proofing work completed. 

¶ Eleventh floor Cornice work in progress. 

¶ Tenth floor ceiling & walls putty one code work completed. 

¶ Twelfth floor Main GI Riser work in progress.  

¶ Above terrace columns casting completed. 

Block C13 

UpTo Last Month 
¶ 100% Parasol casting work completed. 

¶ 80% External plaster work completed. 

¶ Second to Eleventh Floor common area & Ceiling putty one code 

completed. 

¶  Second to Eleventh Floor POP Cornice work completed. 

¶ Eleventh toilet sunken water proofing work completed. 

¶ Eight floor kitchen counter tile fixing in progress. 

¶ Fire shaft Main riser work completed.   

¶ Balcony RCC work completed.  

Current Month 

Activity  
¶ 100% Parasol casting work completed. 

¶ 100% machine room columns casting work completed. 

¶ 90% External plaster work completed. 

¶ All  Floor common area, Ceiling & Wall,  putty one code 

completed. 

¶ Eleventh Floor POP Cornice work completed. 

¶ Twelfth  toilet sunken water proofing work completed. 

¶ Eleventh floor kitchen counter tile fixing in progress. 

¶ Eleventh floor Indian toilet wall tile work completed. 

¶ Fire shaft Main riser work completed.   

¶ GI riser work completed.  

¶ Balcony RCC work completed. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Block C14 

UpTo Last Month 
¶ Machine room columns casting work in progress. 

¶ Eight floor kitchen counter tile fixing in progress. 

¶ Fire shaft Main riser work completed.  

¶ Eleventh GI riser work completed.  

¶ POP Cornice & wall putty one code completed. 

¶ Balcony RCC work completed.    

Current Month 

Activity  
¶ Machine room & Water tank slab shuttering & steel binding 

work  in progress. 

¶ Twelfth  floor kitchen counter tile fixing in progress. 

¶ Seventh floor Indian toilet wall tile work completed. 

¶ Fire shaft Main riser work completed.  

¶ GI riser work completed.  

¶ POP Cornice & wall putty one code completed. 

¶ Balcony RCC work completed. 

Block C03 

UpTo Last Month 
¶ 100%Columns casting Tenth to Eleventh floor completed. 

¶ 100% Eleventh floor slab casting work completed. 

¶ 100% Columns casting Eleventh to Twelfth floor completed. 

¶ 100% Twelfth floor slab casting work completed. 

¶ 100% Columns casting Twelfth to Thirteen floor completed. 

¶ Thirteen floor slab shuttering and steel binding in progress. 

¶ Seventh floor brick work in progress. 

¶ Fifth floor internal wall electrical conduiting work completed. 

¶ Fourth floor door frame fixing work completed. 

¶ Sixth floor internal water supply work completed. 

¶ Fifth floor SCI work in progress. 

¶ Second floor plaster work in progress. 

Current Month 

Activity  
¶ 100% thirteen floor slab casting work completed. 

¶ 100% Columns casting Thirteen to Fourteen floor completed. 

¶ 100% Fourteen floor slab casting work completed. 

¶ 80% Seventh floor brick work completed. & Eighth floor 

brick work started.  

¶ Sixth floor internal wall electrical conduiting work completed. 

¶ Fifth & Sixth  floor door fr ame fixing work completed. 

¶ Seventh floor internal water supply work in progress. 

¶ Sixth floor SCI work in progress. 

¶ Fifth  floor plaster work in progress. 

Block C04 

UpTo Last Month 
¶ 100% Columns casting Seventh to Eighth Floor completed. 

¶ 100% Eight floor slab casting work completed. 

¶ 100% Columns casting Eighth to Ninth Floor completed. 

¶  100% Ninth floor slab casting work completed. 

¶ 100% Columns casting Ninth to Tenth floor in progress. 

¶ Fifth floor brick work in progress. 

¶ Fourth floor internal water supply work in progress. 

¶ Fourth floor SCI work in progress. 

¶ First floor plaster work completed. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Current Month 

Activity  
¶ 100% Columns casting Ninth to Tenth floor work completed. 

¶ 100% Tenth floor slab casting work completed. 

¶ 100% Columns casting Tenth to Eleventh floor work 

completed. 

¶ 100% Eleventh floor slab casting work completed. 

¶ 100% Columns casting Eleventh to Twelfth floor work 

completed. 

¶ 100% Twelfth floor slab casting work completed. 

¶ Sixth floor brick work in progress. 

¶ Fifth floor internal wall electrical cond uiting work completed. 

¶ Fifth floor door frame fixing work completed. 

¶ Fifth  floor internal water supply work in progress. 

¶ Fifth  floor SCI work in progress. 

¶ Second, Third & Fourth floor plaster work completed. & 

Fifth floor plaster work in progress. 

Block C05 

UpTo Last Month 
¶ 100% Seventh floor slab casting work completed. 

¶ 100% columns casting Seventh to Eighth floor completed. 

¶ 100% Eighth floor slab casting work completed. 

¶ Fourth floor brick work in progress.  

Current Month 

Activity  
¶ 100% Columns casting Eighth to Ninth floor completed. 

¶ 100% Ninth floor slab casting work completed. 

¶ 100% Columns casting Ninth to Tenth floor completed. 

¶ 100% Tenth floor slab casting work completed. 

¶ 100% Columns casting Tenth to Eleventh floor completed. 

¶ Eleventh floor slab shuttering and steel binding work in 

progress. 

¶ Fifth  floor brick work completed & sixth floor brick work in 

progress. 

¶ Fifth floor internal wall electrical conduiting work completed. 

¶ Second floor door frame fixing work in progress. 

¶ First floor plaster work completed. 

Non Tower 

UpTo Last Month 
¶ 850 sqm NTA slab casting work completed. 

(9100sqm/15900sqm) 

¶ 290 mtrs out of 314 mtr Kota stone water proofing work 

completed. 

¶ Basement round columns casting work in progress. 

¶  100% STP Foundation casting work completed. 

¶ 30% STP RCC wall casting work completed. 

¶ RCC Drain work in progress. 
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

Current Month 

Activity  
¶ 1100 sqm NTA slab casting work completed. 

(10200sqm/15900sqm) 

¶ 2864 sqm Basement ceiling plaster work completed. 

¶ 290 mtrs out of 314 mtr Kota stone water proofing work 

completed. 

¶ Basement round columns casting work in progress. 

¶  100% STP Foundation casting work completed. 

¶ 30% STP RCC wall casting work completed. 

¶ RCC Drain work in progress. 

Sample Flat Type 

A,B & C Status 
¶ Painting work of walls & Ceiling completed. 

¶ Tile fixing work completed. 

¶ Internal Electrical work completed. 

¶ Water supply & Drainage work completed.   
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

PHOTOGRAPHS OF PACKAGE-IV on 30th SEPT -2018 
IN BLOCK  C03-FOURTEEN FLOOR SLAB CASTING WORK COMPLETED . 

IN BLOCK C04 - TWELFTH  FLOOR SLAB  CASTING WORK COMPLETED.  

IN BLOCK C05 - ELEVENTH  FLOOR SLAB CASTING WORK COMPLETED.                
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

  

IN BLOCK C14  - OHT RCC SLAB SHUTTERING WORK IN PROGRESS. 

IN BLO CK C13- OHT WALL SHUTTERING WORK IN PROGRESS.                  
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

IN BLOCK A01 - OHT & MACHINE ROOM BASE SLAB SHUTTERING 

WORK IN PROGRESS. 

IN BLOCK B05 - PARAPET WALL BRICK WORK IN PROGRESS.  

IN BLOCK C13 - OHT RCC WALL SHUTTERING IN PROGRESS.  
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

             IN BLOC K B04 ï STUB COLUMNS CASTING WORK IN PROGRESS. 

             IN BLOCK B05 ï PARAPET WALL BRICK WORK IN PROGRESS.  
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Progress Report No. 29 (1st SEPT- 18 ï 30th SEPT- 18) 

 

PACKAGE -V STATUS AS ON 30/09/2018 

Up to Last Month 

 

Block B01 

             

¶ Water tank base slab casted. 

¶ Water proofing in balcony completed in wing 2 from 1st to 11th 

floor. 

¶ External plaster 10% completed. (Total 75%). 

¶ Kitchen wall tiling fixing work completed from 2nd to 12th floor. 

¶ Toilet wall tiles done on wing 2nd in 2nd & 3rd floor. 

¶ 90% Kitchen counter stone fixing work completed up to 12th floor 

lvl. 

Current Month 

Activity  

             

¶ Water tank wall reinforcement work is in progress. 

¶ External plaster 10% completed. (Total 85%). 

¶ External wall putty done on one face. 

¶ Waterproofing in balcony completed in wing 1st from 1st to 

11th floor. 

¶ Kitchen wall tiling fixing work  completed at 1st floor . 

¶ 80% Toilet wall tiles work completed in wing -1 & in wing 3 rd 

& 4 th completed from 1st to 7th floor. 

¶  Kitchen counter facia fixing work  completed from 1st to 4th 

floor . 

 

Up to Last Month 

Block B02 

 

¶ Terrace parapet slab 10% casted. (Total 100%). 

¶ Terrace projection slab 25 meters casted. (Total 38%). 

¶ External plaster behind flat no 3 is in progress (Total 20%). 

¶ Kitchen wall tiling fixing work done from    3rd to 9th floor lvl. 

¶ 90% Kitchen counter stone fixing work completed up to 8th floor 

lvl. 

Current Month 

Activity  

 

¶ Terrace projection slab 50 meters casted. (Total 60%). 

¶ External plaster behind flat no 6 is in progress (Total 65%). 

¶ Kitchen wall tile fix ing work done from 10th to 13th floor lvl.  

¶ Toilet wall tiles fixing work done in wing 2nd from 1st to 9th 

floor . 

¶ Wall putty 1 st layer completed on 1st floor & in 2nd floor is in 

progress. 

¶ External wall putty done on two faces. 

 

Up to Last Month 

Block B03 
¶ 100% columns casted at Stilt flr lvl. 

Current Month 

Activity  

 

¶ 100% Stilt Roof slab casted. 

¶ 80% columns casted at 1st floor lvl.  

¶ 1st floor roof slab wing 1 shuttering work in progress. 
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Up to Last Month 

Block C15 

 

¶ Terrace to Mummty staircase casted. 

¶ Terrace projection slab 30 meters casted. (Total 60%) 

¶ Plaster work done 10th at floor lvl and at 11th floor lvl in 

progress. 

¶ Water proofing of Toilets sunken area done at 9th floor lvl. 

¶ Kitchen wall tiling fixing work completed from 2nd to 10th floor. 

¶ 90% Kitchen counter stone fixing work completed up to 10th floor 

lvl. 

Current Month 

Activity  

 

¶ Terrace projection slab 20 meters casted. 

¶ Overhead water tank wall casted. 

¶ 90% internal Plastering work completed at 11th floor lvl.  

¶ One Staircase plaster work completed and 2nd staircase 

plastering work in progress at 5th floor lvl.  

¶ External plaster work   in wing-3 completed up to 5th floor lvl.  

¶ Water proofing of Toilets sunken area done at 10th floor lvl.  

¶ CI & GI work done on 9 th to 11th floor. 

¶ POP cornice work done up to 10th floor. 

¶ Ceiling putty work done up to 6th floor . 

 

Up to Last Month 

Block C16 

 

¶ Water tank wall casted. 

¶ Machine room base slab shuttering work is in progress. 

¶ Waterproofing in balcony & kitchen sunken done up to 9th floor 

in wing 2nd. 

¶ POP cornice work is done on 7th, 8th floor while 9th floor is in 

progress. 

¶ External plaster 20% completed. (Total 50%). 

¶ Kitchen wall tiling fixing completed 4th floor to 9th floor lvl. 

¶ Toilet wall tiles fixing done in wing 2nd from 1st to 9th floor, while 

2nd floor is in progress. 

¶ Kitchen counter stone work is progress from 9th to 6th floor lvl. 

Current Month 

Activity  

 

¶ Machine room& water tank  roof slab casted. 

¶ POP cornice work is done on 9th floor . 

¶ Wall putty completed on wing 2nd and in other wings work in 

progress. 

¶ External plaster 25% done. (Total 75%). 

¶ Toilet wall tiles fixing completed from 1st to 9th floor . 

¶ One Staircase plaster work completed and 2nd staircase 

plastering work in progress at 5th floor lvl.  

¶ Vitrified flooring done in wing 2 nd from 1st to 3rd floor. 

¶ External putty done on 2 faces. 

 

Up to Last Month 

Non Tower 
¶   1001 Sqm Basement Roof slab casted. (Total 9618 Sqm casted). 
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Current Month 

Activity  
¶   150 Sqm Basement Roof slab casted. (Total 9768 Sqm 

casted). 

 

 

 

           PHOTOGRAPHS OF PACKAGE-V on 30th September-2018 
 

In Blocks B-01, B-02 & C-16 outer Putty work in progress. 
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In Block C-16 Machine Room Roof slab casted.  

In Block C-15 Terrace projection slab 70% casted. 
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In Block B-02 External plastering work in progress. 
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In Block B-03 columns casting at 1st floor lvl & 1 st floor Roof slab shuttering 

work in progress 

  

 

 

 

 

 

 

 

 

 

 

 

 

 


