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PACKAGE -II  STATUS AS ON 28/02/2017 
Block D03 ¶ Piling work completed. 

¶ P.C.C. work for foundation completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab and grade beams casting completed. 

¶ Pile caps casting completed. 

¶ 48 Columns casted upto Basement Roof level and 22 columns 

casted upto 2400 mm height.  

¶ Staircase casting upto 1
st
 mid landing completed. 

Block D04 ¶ Piling work completed. 

¶ P.C.C. work for foundation completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab and grade beams casting completed. 

¶ Pile caps casting completed. 

¶ 16 columns casted upto 2400 mm height. 

Block D05 ¶ Piling work completed. 

¶ PCC work for foundation completed. 

¶ Routine pile test done. 

¶  Integrity testing of piles done. 

¶ Stitch slab and grade beams casting completed 

¶ Pile Caps casting is completed. 

¶ Column layout on Pile cap is in progress. 

Block D06 ¶ Piling work completed. 

¶ PCC work for foundation completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ 4 nos. Pile caps casted for Lift  pit. 

¶ 23 Pile caps reinforcement binding work completed and further 

stitch slab binding work is in progress. 

Block D07 ¶ Piling work completed. 

¶ Initial Pile Test done. 

¶ Routine Pile Test done. 

¶ Dressing work for PCC work is in progress. 

Block D08 ¶  Piling work completed. 

¶ Routine Pile Test done. 

Non Tower ¶ Piling work is in progress. 

¶ Total 331 nos. of piles casted out of 631 nos. 

¶ 82cum of P.C.C. completed and further P.C.C .work is in 

progress. 

Retaining Wall ¶ Total 68 nos. of piles casted out of 72 nos. 
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PACKAGE -IV  STATUS AS ON 28/02/2017 
Block A01 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ 32 nos. columns casting upto 1
st
 lift completed. 

Block B04 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ Columns casting of basement completed. 

¶ Staircase casting is in progress. 

Block B05 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ Basement roof slab casting 100% (8 flats) completed. 

¶ Stilt Floor 36 nos. columns casting upto roof level completed. 

¶ Shuttering work of Stilt floor roof slab is in progress. 

¶ Stair case from Stilt floor to 1
st
 floor level is in progress. 

Block C13 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ 34 nos. columns casting upto 1
st
 lift completed. 

Block C14 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ Columns casting of basement completed. 

¶ Basement Roof slab casting for 2 flats completed. 

¶ Basement roof slab shuttering for remaining portion is in 

progress. 

Block C03 ¶ Piling work is in progress. 

¶ Total 121 nos. of piles casted out of 195. 

¶  Routine pile testing completed. 

Block C04 ¶ Piling work is in progress 

¶ Total 13 nos. of piles casted out of 194. 

Block C05 ¶ No work done. 
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PACKAGE -V STATUS AS ON 28/02/2017 
Block B01 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ Columns casting upto basement roof level is completed. 

¶ 50% (4 flats) slab casting at basement roof level is completed. 

¶ Remaining 4 Flats slab down portion casting is completed. 

¶ 36 Columns casted at Stilt Floor level and further columns casting 

is in progress. 

¶ Reinforcement steel binding work of basement roof slab for 

Remaining 4 flats is in Progress. 

¶ Staircase casting upto stilt floor level is completed. 

Block B02 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ Columns casting upto basement roof level is completed. 

¶ Basement Roof Slab for 4 flats shuttering and reinforcement 

binding work is in progress. 

Block B03 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab casting 100% completed. 

¶ 95% Pile Caps casting done. 

¶ 40Columns casting upto 1
st
 lift is completed. 

Block C15 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ 100 % Stitch slab, Grade Beams & Pile caps casting completed. 

¶ 100 % columns casting upto basement roof level is completed. 

¶ 25 % (one flat) casting of basement roof slab is completed. 

¶ Reinforcement binding for one flat slab is in progress.  

¶ Staircase casting upto Stilt floor is done. 

Block C16 ¶ Piling work is completed. 

¶ PCC work in foundation is completed. 

¶ Routine pile test done. 

¶ Integrity testing of piles done. 

¶ Stitch slab, Grade Beams & Pile caps casting completed. 

¶ Columns casting upto basement roof level is completed. 
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