
MONTHL Y PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 35 (1st MAR - 19 ï 31st MAR -19) 

 

     31st-March-2019 

 

PACKAGE -II  STATUS AS ON 31/03/2019 

Up to Last Month 

 

Block D03 

¶ Terrace Projection slab shuttering & Reinforcement binding work 

above Machine Room Roof is in progress. 

¶ Terrace Machine Room & Overhead water tank Brick work 

completed. 

¶ Dado Tiling work in Kitchen completed up to 2nd floor lvl. 

¶ Tiles flooring in Toilets completed at 1st floor lvl. 

¶ Kitchen counter stone fixing completed up to 4th floor lvl. 

Current Month 

Activity  
¶ Terrace Projection slab 100% casted above Machine Room 

Roof. 

¶ Dado Tiling  work in Kitchen completed from 3rd to 11th floor 

lvl. 

¶ Tiles flooring in Bed rooms & in Kitchen completed up to 7th 

floor lvl.  

¶ Kitchen counter stone fixing completed from 5th to 11th floor 

lvl. 

 

Up to Last Month 

 

Block D04 

¶ Terrace Machine Room & Over head water tank Roof        slab 

casted. 

¶ Stub columns casted above Machine Room Roof. 

¶ Toilet water proofing work completed at 6th to 9th floor lvl. 

¶ Hot water pipe insulation completed at 11thfloor lvl. 

¶ Cpvc piping pressure Testing completed up to 13th Floor lvl. 

Current Month 

Activity  
¶ Parapet wall Brick work above Machine Room Roof 

completed. 

¶ Toilet water proofing work completed from 10th to 14th floor 

lvl. 

¶ Hot water pipe insulation completed up to 12th floor lvl.  

¶ Cpvc piping pressure Testing completed at 14th Floor lvl.  

Up to Last Month 

 

Block D05 

¶ Balance 30% Terrace lvl Projection slab casted. (Total 75%).  

¶ External Plaster work 50% completed. 

¶ POP cornice completed up to 14th floor lvl. 

¶ Internal Toilets GI waste piping work completed up to 3rd floor 

lvl. 

¶ Vertical GI work 20% completed. (Total 80% ). 

Current Month 

Activity  
¶ Terrace lvl Projection slab 15% casted. (Total 90%).  

¶ External Plaster work 20% completed. (Total 70%). 

¶ Internal Toilets GI waste piping work completed from 4th to 

10th floor l vl. 
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Up to Last Month 

Block D06 
¶ Parapet wall Slab 50% casted at Terrace lvl. (Total 75%). 

¶ Terrace Projection slab 15% casted. 

¶ Balance 50% plaster completed at 8th floor lvl. 

¶ 90% Plaster work completed at 9th & 10th floor lvl. 

¶ Internal Door frames fixed at 12th & 13th floor lvl. 

¶ cPVC Piping work completed from 12th to 14th floor lvl. 

¶ CI piping work completed up to 8th floor lvl. 

Current Month 

Activity  
¶ Parapet wall Slab 15% casted at Terrace lvl. (Total 90%). 

¶ Terrace Projection slab 15% casted. (Total 30%). 

¶ Balance 50% plaster completed at 8th floor lvl.  

¶ 90% Plaster work completed from 11th to 13th floor lvl.  

¶ Intern al Door frames fixed at 14th floor lvl.  

¶ POP cornice work completed up to 11th floor lvl.  

¶ CI piping work completed up to 9th to 13th floor lvl.  

Up to Last Month 

Block D07 
¶ 100% 6th floor Roof slab casted. 

¶ 7th floor columns 100% casted. 

¶ 7th floor Roof slab Reinforcement work for Two flats completed. 

Current Month 

Activity  
¶ 100% 7th floor Roof slab casted. 

¶ 8th floor columns 100% casted. 

¶ 100% 8th floor  Roof slab casted. 

¶ 50% 9th floor columns casted. 

¶ Brick work in 1 st floor 80% completed. 

Up to Last Month 

Block D08 
¶  

Current Month 

Activity  
¶  

Up to Last Month 

Non-Tower 
¶ PCC at basement under Floor lvl 1800Sqm done. (Total 3970 

Sqm). 

¶ Basement Ceiling Plaster 1925 Sqm completed. (Total 2575 

Sqm). 

¶ Basement Drain Base slab of length 75 mtrs casted. (Total 275 

Mtrs). 

¶ Basement Roof slab 1190 Sqm casted. (Total 10943/15886 ). 

Curr ent Month 

Activity  
¶ PCC at basement under Floor lvl 3500Sqm done. (Total 7470 

Sqm). 

¶ Basement Ceiling Plaster 1800 Sqm completed. (Total 4375 

Sqm). 

¶ Basement Drain Base slab of length 25 mtrs casted. (Total 300 

Mtrs).  

¶ Basement Roof slab 638 Sqm casted. (Total 11581/15886 ). 

Up to Last Month 

Retaining Wall 
¶ Retaining wall -2 5% water proofing completed. (Total 90%). 

Current Month 

Activity  
¶  
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Progress Report No. 35 (1st MAR - 19 ï 31st MAR -19) 

 

PHOTOGRAPHS OF PACKAGE-II on 31st-MAR -2019 
 

In Block D-03 Terrace Projection slab above Machine Room 100% casted. 

 
 

In Block D-04 Machine Room above Stub columns casted. 
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In block D-05 External Plaster work is in progress. 

 
 

In Block D-07 8th floor Roof slab 100% casted. 
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PACKAGE -II I  

 

 

STATUS AS ON 31/03/2019 

 

Up to Last Month 

Block C01 

 

 

¶ Level 12: 100% column casting completed. 

¶ Level 13: 100% slab & column casting completed. 

¶ Level 14: Slab shuttering and reinforcement work is on progress. 

¶ Level 06&07: Brick work completed. 

¶ Level 08: Brick work is on progress. 

¶ Level 05&06: Door frame completed. 

¶ Level 07: Door frame is on progress. 

¶ Level 05&06: Internal plaster completed. 

¶ Level 07: Internal plaster is on progress. 

¶ Level 06: Electrical wall conduit completed. 

¶ Level 07: Electrical wall conduit is on progress. 

¶ Level 05,06&07: Internal plumbing (CPVC) work completed. 

¶ Level 08: Internal plumbing (CPVC) work is on progress. 

 

Current Month 

Activi ty 

 

 

¶ Level 14: 100% slab & 100% column casting completed. 

¶ Level 15(Terrace): Slab shuttering and reinforcement work is on 

progress. 

¶ Level 08,09&10: Brick work completed. 

¶ Level 11: Brick work is on progress. 

¶ Level 07,08&09: Door frame completed. 

¶ Level 09: Door frame is on progress. 

¶ Level 07&08: Internal plaster completed. 

¶ Level 09: Internal plaster is on progress. 

¶ Level 07,08&09: Electrical wall conduit completed. 

¶ Level 10: Electrical wall conduit is on progress. 

¶ Level 07,08&09: Internal plumbing (CPVC) work  completed. 

¶ Level 10: Internal plumbing (CPVC) work is on progress. 

 



MONTHL Y PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 35 (1st MAR - 19 ï 31st MAR -19) 

Up to Last Month 

 

Block C02 

 

¶ Level 13: 100% slab & 100% column casting completed.  

¶ Level 14: 50% slab & 100% column casting completed & remaining slab 

reinforcement is on progress. 

¶ Level 10&11: Brick work 100% completed. 

¶ Level 12: Brick work is on progress. 

¶ Level 09: Door frame completed. 

¶ Level 10: Door frame is on progress. 

¶ Level 08&09: Internal plaster completed. 

¶ Level 10: Internal plaster is on progress. 

¶ Level 09&10: Electrical wall conduit completed. 

¶ Level 11: Electrical wall conduit is on progress. 

¶ Level 09&10: Internal plumbing (CPVC) work completed. 

¶ Level 11: Internal plumbing (CPVC) work is on progress. 

Current Month 

Activity  

 

¶ Level 15(Terrace): 50% slab completed and remaining slab 

shuttering and reinforcement work is on progress. 

¶ Level 11&12: Brick work  100% completed. 

¶ Level 13: Brick work is on progress. 

¶ Level 10&11: Door frame completed. 

¶ Level 12: Door frame is on progress. 

¶ Level 10: Internal plaster completed. 

¶ Level 11: Internal plaster is on progress. 

¶ Level 11: Electrical wall conduit completed. 

¶ Level 12: Electrical wall conduit is on progress. 

¶ Level 11: Internal plumbing (CPVC) work completed. 

¶ Level 12: Internal plumbing (CPVC) work is on progress. 

Up to Last Month 

 

Block C06 

 

¶ Level 14: Remaining 50% slab & 100% column casting completed. 

¶ Level 15: Slab shuttering and reinforcement work is on progress. 

¶ Level 12: Brick work completed. 

¶ Level 13: Brick work is on progress. 

¶ Level 11&12: Door frame completed. 

¶ Level 13: Door frame is on progress. 

¶ Level 11&12: Internal plaster completed. 

¶ Level 13: Internal plaster is on progress. 

¶ Level 12: Electrical wall conduit completed. 

¶ Level 13: Electrical wall conduit is on progress. 

¶ Level 11&12: Internal plumbing (CPVC) work completed. 

¶ Level 13: Internal plumbing (CPVC) work is on progress. 
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Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

¶ Mummty & stub column reinforcement is on progress. 

¶ Level 12: Brick work completed. 

¶ Level 13: Brick work is on progress. 

¶ Level 12: Door frame completed. 

¶ Level 13: Door frame is on progress. 

¶ Level 12: Internal plaster completed. 

¶ Level 13: Internal plaster is on progress. 

¶ Level 12: Electrical wall conduit completed. 

¶ Level 13: Electrical wall conduit is on progress. 

¶ Level 13: Internal plumbing (CPVC) work completed. 

¶ Level 14: Internal plumbing (CPVC) work is on progress. 

¶ Level 12: External & internal plumbing (CI) work completed. 

 

 

Up to Last Month 

 

Block C07 

 

¶ Level 14: Remaining 50% slab &100% column casting completed. 

¶ Level 15: 50% slab casting completed and remaining slab shuttering and 

reinforcement work is on progress. 

¶ Level 12: Brick work 100% completed. 

¶ Level 13: Brick work is on progress. 

¶ Level 11: Door frame completed. 

¶ Level 12: Door frame is on progress. 

¶ Level 11: Internal plaster completed. 

¶ Level 12: Internal plaster is on progress. 

¶ Level 11: Electrical wall conduit completed. 

¶ Level 12: Electrical wall conduit is on progress. 

¶ Level 11: Internal plumbing (CPVC) work completed. 

¶ Level 12: Internal plumbing (CPVC) work is on progress. 

¶ Level 10: External & internal plumbing (CI) work completed. 

 

Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

¶ Mummty & s tub column reinforcement is on progress. 

¶ Level 12: Brick work  100% completed. 

¶ Level 13: Brick work is on progress. 

¶ Level 12: Door frame completed. 

¶ Level 13: Door frame is on progress. 

¶ Level 11: Internal plaster completed. 

¶ Level 12: Internal plaster is on progress. 

¶ Level 12: Electrical wall conduit completed. 

¶ Level 13: Electrical wall conduit is on progress. 

¶ Level 12&13: Internal plumbing (CPVC) work completed. 

¶ Level 14: Internal plumbing (CPVC) work is on progress. 

¶ Level 11: External & internal plumbing (CI ) work completed. 
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Up to Last Month 

 

Block C08 

 

¶ Level 15(Terrace): Remaining 50% column casting completed. 

¶ Mummty roof slab 100% completed & Projection stub column 50% 

completed. 

¶ Level 13: Brick work 100% completed. 

¶ Level 14: Brick work is on progress. 

¶ Level 13: Door frame completed. 

¶ Level 14: Door frame is on progress. 

¶ Level 13: Internal plaster completed. 

¶ Level 14: Internal plaster is on progress. 

¶ Level 13: Electrical wall conduit completed. 

¶ Level 14: Electrical wall conduit is on progress. 

¶ Level 13: Internal plumbing (CPVC) work completed. 

¶ Level 14: Internal plumbing (CPVC) work is on progress. 

¶ Level 13: External & internal plumbing (CI) work completed. 

 

Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

(a) Stub column for projection  100% completed. 

(b) Terrace elevation of parapet wall 70% completed & remaining              

b/w is on progress. 

(c)  Mummty slab 100% completed. 

(d)  Over head tank base slab casting completed. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 13: Internal plaster completed. 

¶ Level 14: Internal plaster is on progress. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 13: External & internal plumbing (CI) work completed. 

 

Up to Last Month 

 

Block C09 

 

¶ Level 00: 100% slab & 100% column casting completed. 

¶ Level 01: Slab shuttering is on progress. 

 

Current M onth 

Activity  

 

¶ Level 01: 100% slab & 50% column casting completed & remaining 

column reinforcement is on progress. 

 

 

Up to Last Month 

 

Block C10 

¶ Excavation is on progress. 

 

Current Month 

Activity  
¶ Piling is on progress (54/194 Nos.)  
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Up to Last Month 

 

Block C11 

 

¶ Level 02: 100% column casting completed. 

¶ Level 03:100% slab & 100% column casting completed. 

¶ Level 04: 50% slab casting completed & remaining slab shuttering and 

reinforcement work is on progress. 

 

Current Month 

Activity  

 

¶ Level 04: Remaining 50% slab & 100% column casting completed. 

¶ Level 05: 50% slab casting completed & remaining slab shuttering 

and reinforcement work is on progress. 

 

Up to Last Month 

 

Block C12 

 

¶ Level 11: 100% column casting completed. 

¶ Level 12: 100% slab & 100% column casting completed. 

¶ Level 13: 50% slab casting completed & remaining slab shuttering and 

reinforcement work is on progress. 

¶ Level 02&03: Brick work 100% completed. 

¶ Level 04: Brick work is on progress. 

 

 

Current Month 

Activity  

 

¶ Level 13: Remaining 50% slab & 100% column casting completed. 

¶ Level 14: 100% slab casting completed & column reinforcement is on 

progress. 

¶ Level 15(Terrace): Slab shuttering is on progress. 

¶ Level 04: Brick work 100% completed. 

¶ Level 05: Brick work is on progress. 

¶ Level 01,02&03: Door frame completed. 

¶ Level 04: Door frame is on progress. 

 

Up to Last Month 

 

UG Tank 

 

¶ Domestic tank 2nos, Row water tank 2 noôs, Fire tank 2nos& pump room 

base slab completed. 

¶ Domestic tank 2nos, Row water tank 2 noôs, Fire tank 2nos& pump room 
wall completed. 

 

Curr ent Month 

Activity  

 

¶ U.G. Tank 30% slab casting completed & remaining slab shuttering 

is on progress. 

 

Up to Last Month 

 

Non-Tower 

 

¶ Pile casting completed. (669/774) Nos. 

¶ Laying P.C.C completed. (Total 13000/18731) Sqm 

¶ Stitch slab casting completed. (Total 12998/18731) Sqm 

¶ Circular column casting completed. (Total 226/339) Nos. 

¶ Basement non-tower slab casting completed Total (7743/18731) Sqm 

¶ Retaining wall casting completed (178/294) m 
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Current Month 

Activity  

 

¶ Pile casting 41 Nos. (Total 710/774) Nos. 

¶ Circular column 5 Nos. casting completed. (Total 231/339) Nos. 

¶ Basement non-tower slab casted 265 Sqm (8008/18731) Sqm 

 

 

PHOTOGRAPHS OF PACKAGE -I I I on 31st -MAR -2019 
 

Block C-09 Level-02 slab shuttering and reinforcement work is on progress. 

Block C-10 Piling work is on progress. 

Block C-11 Level-05 Slab shuttering is on progress. 
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Block C-06 Level-15(Terrace) mumty and stub column reinforcement work is 

in progress. 

Block C-07 Level-15(Terrace) mumty and stub column reinforcement work is 

in progress. 

Block C-08 Level-15(Terrace) Over head tank wall reinforcement is in 

progress. 
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Block C-09 Level-02 slab shuttering and reinforcement work is in progress. 

Block C-10 Piling work is on progress. 

Block C-11 Level-05 Slab shuttering is in progress. 
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Block C-01 Level-15(Terrace) slab shuttering and reinforcement work is in 

progress. 

Block C-02 Level-15(Terrace) slab shuttering and reinforcement work is in 

progress. 

Block C-12 Level-15(Terrace) slab shuttering is in progress. 
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Block C-01 Level-14 slab shuttering and reinforcement work is on progress. 

Block C-02 Level-14 slab shuttering and reinforcement work is on progress. 

Block C-12 Level-13 slab shuttering and reinforcement work is on progress. 
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Block C-01 Level-14 slab shuttering and reinforcement work is on progress. 

Block C-02 Level-14 slab shuttering and reinforcement work is on progress. 

Block C-12 Level-13 slab shuttering and reinforcement work is on progress. 
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Block C-09 Level-01 slab shuttering is on progress. 

Block C-10 Excavation is on progress. 

Block C-11 Level-04 slab shuttering and reinforcement work is on progress.. 
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PACKAGE -IV  STATUS AS ON 31/03/2019 

Block A01 

UpTo Last Month 
¶ 100% above machine room Parasol work completed. 

¶ All floor brick work completed. 

¶ All floor plaster work completed. 

¶ All floor internal water supply work completed. 

¶ All floor SCI work completed. 

¶ All floor toilet sunken water proofing completed.   

¶ Eleventh floor POP Cornices work completed. 

¶ Thirteen floor ceiling & walls putty one coat work completed. 

¶ Kitchen shaft GI Riser work completed. 

¶ 95% External plaster work completed. 

¶ 90%External wall putty one coat work completed. 

¶ Thirteen floor kitchen sink fixing work completed. 

¶ Thirteen floor kitchen & toilet Wall tiles work completed. 

¶ Second to Thirteen Floor internal flatôs tile fixing work completed. 

¶ First to Thirteen floor toilets floor tile fixing work completed. 

Current Month 

Activity  
¶ 100% RCC work completed. 

¶ All floor brick work completed.  

¶ All floor plaster  work completed. 

¶ All floor internal water supply work completed. 

¶ All floor SCI work completed. 

¶ All floor toilet sunken water proofing completed.   

¶ Eleventh floor POP Cornices work completed. 

¶ Seventh to Thirteen floor ceiling & walls putty second coat work 

completed. 

¶ 95% External plaster work completed. 

¶ 90%External wall putty one coat work completed. 

¶ All  floor kitchen sinks fixing work completed. 

¶ All  floor kitchen & toilet Wall tiles work completed. 

¶ All  Floor internal flatôs tile fixing work completed. 

¶ All  floor toilets floor tile fixing work completed. 

Block B04 

UpTo Last Month 
¶ Water tank slab casting work completed. 

¶ Above Water tank stub columns casting work completed. 

¶ All floor brick work completed. 

¶ All floor internal water supply work completed. 

¶ All floor  SCI work completed. 

¶ All floor internal Electrical wall conduit work completed. 

¶ All floor POP Cornices work completed.   

¶ All floor ceiling & walls putty one code work completed. 

¶ All floor toilet sunken water proofing work completed. 

¶ Thirteen floor kitchen Counter & wall tile fixing work completed. 

¶ Thirteen floor toilets wall tile fixing work completed. 

¶ First floor to Tenth floor toilets floor tile fixing work completed. 

¶ First floor to Eleventh floor internal flats tile fixing work completed. 

¶ 90% External plaster work completed. 
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Current Month 

Activity  
¶ Above Water tank parasol casting work completed. 

¶ All floor brick work completed.  

¶ All  floor internal water supply work completed. 

¶ All  floor SCI work completed. 

¶ All  floor internal  Electrical wall conduit work completed. 

¶ All  floor POP Cornices work completed.   

¶ All  floor ceiling & walls putty one code work completed. 

¶ All  floor toilet sunken water proofing work completed. 

¶ All  floor kitchen Counter &  wall tile fixi ng work completed. 

¶ All  floor toilets wall tile fixing  work completed. 

¶ All  floor toilets floor tile fixing work completed. 

¶ Second to Thirteen floor in ternal flats tile fixing work completed. 

¶ 90% External plaster work completed. 

¶ 80% External wall putty work completed. 

Block B05 

UpTo Last Month 
¶ Above Water tank stub columns casting work completed. 

¶ 90% Parasol casting work completed. 

¶ All floor brick work completed. 

¶ All floor plastering work completed. 

¶ Al l floor internal water supply work completed. 

¶ All floor SCI work completed. 

¶ All floor Electrical internal wall conducting work completed. 

¶ All floor toilet sunken water proofing work completed. 

¶ All floor POP Cornice work completed. 

¶ All floor ceiling & walls putty one code work completed. 

¶ All floor Main GI Riser work in completed.  

¶ Thirteen floor kitchen counter & wall tile work completed. 

¶ Twelfth floor toilets wall tile fixing work completed. 

¶ Fifth floor to Ninth floor toilets floor tile fixing work completed. 

¶ Fifth floor to Ninth floor internal flats tile fixing work completed. 

¶ 90% External plaster work completed. 

Current Month 

Activity  
¶ 100% Parasol casting work completed. 

¶ All floor brick work completed. 

¶ All  floor plastering work completed. 

¶ All  floor intern al water supply work completed. 

¶ All floor SCI work completed. 

¶ All  floor toil et sunken water proofing work completed. 

¶ All  floor  POP Cornice work completed. 

¶ All  floor ceiling & walls putty one code work completed. 

¶ All  floor kitchen counter & wall tile  work completed. 

¶ Thirteen floor toilets wall tile fixing work completed. 

¶ Second to Tenth floor toilets floor tile fix ing work completed. 

¶ Second to Ninth floor internal flats tile fixing work completed.  

¶ 90% External plaster work completed. 

¶ 80% External one coat wall putty work completed. 
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Block C13 

UpTo Last Month 
¶ Third floor to Twelfth floor internal flats tile fixing work in 

completed. 

¶ All slab casting work completed. 

¶  External plaster work completed. 

¶ All Floor common area, Ceiling & Wall, putty one coat completed. 

¶ All Floor POP Cornice work completed. 

¶ All toilet sunken water proofing work completed. 

¶ All floor kitchen counter tile fixing in progress. 

¶ All floor Indian toilet wall tile work completed. 

¶ Fire shaft Main riser work completed.   

¶ GI riser work completed.  

¶ Balcony RCC work completed. 

Current Month 

Activity  
¶ All  floor internal fl ats tile fixing work in completed. 

¶  External plaster work completed. 

¶ All  Floor common area, Ceiling & Wall,  putty one coat 

completed. 

¶ All Floor POP Cornice work completed. 

¶ All  toilet sunken water proofing work completed. 

¶ All  floor kitchen counter tile fixing work completed. 

¶ All  floor Indian toilet wall tile work completed.   

¶ Balcony RCC work completed. 

¶ All floor  Kitc hen sink fixing work completed. 

Block C14 

UpTo Last Month 
¶  Second to Twelfth floor flat tile fixing work completed. 

¶ Above terrace all RCC work completed. 

¶  All floors slab casting work completed. 

¶ All floor kitchen counter tile fixing work completed. 

¶ All floor Indian toilet wall tile work completed. 

¶ Fire shaft Main riser work completed.  

¶ GI riser work completed.  

¶ POP Cornice & wall putty one coat completed. 

¶ Balcony RCC work completed. 

¶ All Floor Kitchen sink work completed. 

Current Month 

Activity  
¶ First  to Twelfth floor flat tile fixing work completed.  

¶ First to twelfth floor t oilets floor tile fixing work completed. 

¶  All floors slab casting work completed. 

¶ All  floor kitchen counter tile fixing work completed. 

¶ All  floor Indian toilet wall tile work completed. 

¶ POP Cornice & wall putty one coat completed. 

¶ Balcony RCC work completed. 

¶ All Floor Kitchen sink work completed. 
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Block C03 

UpTo Last Month 
¶ 100% Parasol casting work completed. 

¶ 100% Machine room columns casting work completed. 

¶ All floors slab casting work completed. 

¶ Fourteen floor brick work completed.  

¶ Fourteen floor internal wall electrical conduiting work completed. 

¶ Fourteen floor door frame fixing work completed. 

¶ Fourteen floor internal water supply work completed. 

¶ Fourteen floor SCI work completed. 

¶ Second to Twelfth floor toilet sunken water proofing work 

completed. 

¶ Fourteen floor plaster work completed. 

¶ Twelfth Floor POP Cornice & wall putty one coat completed. 

Current Month 

Activity  
¶ 100% Machine room slab casting work completed. 

¶ Above machine room parasol brick in progress. 

¶ All floors slab casting work completed. 

¶ All  floor brick work completed.  

¶ All  floor internal wall electr ical conduiting work completed. 

¶ All  floor door frame fixing work completed. 

¶ All  floor internal water supply work completed. 

¶ All  floor SCI work completed. 

¶ Thirteen floor toilet sunken water proofing work completed. 

¶ All  floor plaster work completed. 

¶ Thirteen Floor POP Cornice & wall putty one coat completed. 

Block C04 

UpTo Last Month 
¶ 50% Parasol casting work completed. 

¶ 100% OHT base slab & OHT wall casting work completed. 

¶ All floor slab casting work completed. 

¶ Fourteen floor brick work completed. 

¶ Fourteen floor internal wall electrical conduiting work completed. 

¶ Thirteen floor door frame fixing work completed. 

¶ Thirteen floor internal water supply work completed. 

¶ Fourteen floor SCI work completed. 

¶ Thirteen floor plaster work in progress. 

¶ Eleventh Floor wall putty one coat completed. 

Current Month 

Activity  

 

¶ 80% Parasol casting work completed. 

¶ OHT tank slab shuttering and steel binding in progress. 

¶ All floor slab casting work completed. 

¶ All  floor brick wor k completed. 

¶ All  floor internal wall electrical conduitin g work completed. 

¶ Fourteen floor door frame fixing work completed. 

¶ Thirteen floor intern al water supply work completed. 

¶ Thirteen floor SCI work completed. 

¶ Fourteen floor plaster work completed. 

¶ Twelfth Floor wall putty one coat completed. 
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Block C05 

UpTo Last Month 
¶ 100% OHT base slab casting work completed. 

¶ 100% Machine room columns casting work completed. 

¶ All floor slab casting work completed. 

¶ Fourteen floor brick work completed. 

¶ Thirteen floor internal wall electrical conduiting work completed. 

¶ Thirteen floor door frame fixing work completed. 

¶ Twelfth floor plaster work completed. 

¶ Thirteen floor internal water supply work completed. 

¶ Fourteen floor SCI work in progress. 

Current Month 

Activity  

 

¶ 50% Parasol casting work completed. 

¶ 100% OHT wall casting work completed. 

¶ All floor slab casting work completed. 

¶ Fourteen floor brick work completed. 

¶ Fourteen floor internal wall electrical conduiting work 

completed. 

¶ Fourteen floor door frame fixing work completed. 

¶ Thirteen floor plaster work completed. 

¶ Fourteen floor internal water supply work completed. 

¶ Fourteen floor SCI work completed. 

Non-Tower 

UpTo Last Month 
¶ 500 sqm NTA slab casting work completed. (14500sqm/15900sqm) 

¶ 11600 sqm Basement ceiling plaster work completed. 

¶ 290 mtrs out of 314 mtr Kota stone water proofing work completed. 

¶ Basement round columns casting work in progress. 

¶  100% STP Foundation casting work completed. 

¶ 80% STP RCC wall casting work completed. 

¶ STP FBR1 & FBR2 Tank roof slab casting work completed. 

¶ RCC Drain work in progress. 

¶ 5900 Sqm PCC for basement flooring work completed. 

(8200/15900sqm) 

Current Month 

Activity  
¶ 450 sqm NTA slab casting work completed. 

(14916sqm/15900sqm) 

¶ 12850 sqm Basement ceiling plaster work completed. 

¶ 290 mtrs out of 314 mtr Kota stone water proofing work 

completed. 

¶ Basement round columns casting work in progress. 

¶  100% STP Foundation casting work completed. 

¶ 90% STP RCC wall casting work completed. 

¶ STP FBR1 & FBR2 Tank roof slab casting work completed. 

¶ 235 R/M RCC Drain work completed. 

¶ 4300 Sqm PCC for basement flooring work completed. 

(12500/15900sqm)  

Sample Flat Type 

A, B & C Status 
¶ Painting work of walls & Ceiling completed. 

¶ Tile fixing work completed. 

¶ Internal Electrical work completed. 

¶ Water supply & Drainage work completed.   
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PHOTOGRAPHS OF PACKAGE-IV on 31st MARCH -2019 

 
IN BLOCK  C03-ABOVE TERRACE PARASOL CASTING WORK COMPLETED . 

IN BLOC K C04- 80% ABOVE TERRACE PARASOL CASTING WORK 

COMPLETED . 

IN BLOCK C05 - OHT TANK WALL  CASTING WORK COMPETED.                
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Progress Report No. 35 (1st MAR - 19 ï 31st MAR -19) 

IN BLOCK C14  ï 100% CASTING  WORK COMP LETED . 

IN BLO CK C13- 100% CASTING WORK COMPLETED .   

IN BLOCK A01 - 100% CASTING WORK COMPLETED .      
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BIRD EYE VIEW O F BLOCKS A01, B04, B05, C13, C14, C03, C04, C05 
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PACKAGE -V STATUS AS ON 31/03/2019 

Up to Last Month  

 

Block B01 

¶ Projection slab above Machine Room 50% casted. 

¶ Brick coba water proofing work completed in one wing. 

¶ Internal Plaster in Machine Room completed. 

¶ Tiles flooring in wing-4 (one flat) completed from 8th to 11th floor 

Except balcony & Toilet-2. 

¶ Aluminum Door Window frames in wings-1,2 & 3 fixing completed 

up to 11th floor lvl. 

 

Current Month 

Activity  
¶ Projection slab above Machine Room 50% casted. (Total 100%). 

¶ Brick coba water proofing work 50% completed. (Total 75%). 

¶ Staircase-2 Stone flooring completed from Stilt to 11th floor lvl.  

¶ Staircase-1 stone flooring completed from Stilt to 2nd floor lvl.  

¶ Tiles flooring in wing-4 (one flat) completed from 1st to 10th floor 

lvl. 

¶ Aluminum Door Window   glass fixing is in progress at 5th & 6 th 

floor lv l. 

Up to Last Month 

Block B02 

 

¶ Internal Plaster in Machine Room completed. 

¶ Both Lift well plaster work completed up to 13th floor lvl. 

¶ Tiles flooring in Wing-1 (one flat) completed from 2nd to 13th floor 

lvl. 

¶ Water proofing work in wing-3 completed from 2nd to 13th floor lvl. 

¶ Aluminum window frames fixing completed in wings-1 & 2 (2 flats) 

from 3rd to 13th floor lvl. 

Current Month 

Activity  
¶ Terrace Projection slab above Machine Room Roof   50% casted. 

¶ Staircase-2 stone flooring completed up to 12th floor l vl. 

¶ Tiles flooring in Win g-1 (2nd flat)  completed from 1st to 10th floor 

lvl. 

 

Up to Last Month 

 

Block B03 

 

¶ Balance 25% 6th floor Roof slab casted. 

¶ 100% 7th floor columns casted. 

¶ 50% 7th floor Roof slab casted. 

¶ Balance 50% brickwork completed at 4th floor lvl.  

¶ 75% Brick work done at 5th floor lvl. 

Current Month 

Activity  

 

¶ Balance 50% 7th floor Roof slab casted. 

¶ 100% 8th floor columns casted. 

¶ 8th floor Roof slab shuttering work is in progress. 

¶ Balance 25% brickwork completed at 5th floor lvl.  

¶ 50% Brick work  done at 6th floor lvl . 



MONTHL Y PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 35 (1st MAR - 19 ï 31st MAR -19) 

Up to Last Month 

Block C15 

 

¶ Terrace Projection slab 100% casted above Machine Room Roof. 

¶ Internal Plaster in Mummty & Machine Room completed. 

¶ Projection slab plaster at terrace lvl 60% completed. 

¶ External plaster 10% done (Total 95%). 

¶ Tiles flooring work completed in wing-3 from 2nd to 11th floor lvl. 

¶ Tiles flooring work completed in wing-4 from 4th to 11th floor lvl. 

Current Month 

Activity  

 

¶ Brick coba water proofing 75% completed. 

¶ Machine Room internal & External plaster completed. 

¶ Projection slab plaster at terrace lvl in progress. 

¶ Tiles flooring work completed in wing-2 from 2nd to 11th floor lvl.  

¶ Tiles flooring work completed in wing-1st from 2nd to 11th floor 

lvl. 

Up to Last Month 

Block C16 

 

¶  Brick coba water proofing in wing-3 is in progress. 

¶ Brick coba water proofing in Machine Room in Progress. 

¶ Projection slab plaster work completed. 

¶ Kitchen counter stone fixing completed up to 9th floor lvl. 

¶ Terrace Projection slab Plaster work completed. 

Current Month 

Activity  

 

¶ Brick coba water proofing 75% completed. 

¶  Brick coba water proofing in wing-3 is in progress. 

¶ Machine Room internal & external plaster completed. 

¶ Terrace Projection slab Plaster work  completed. 

Up to Last Month 

Non-Tower 

 

¶ 700sqm Basement PCC done. (Total 90%). 

¶ 5% basement ceiling plaster done. (Total 90%). 

¶ Dressing & Levelling for PCC is in Progress. 

¶ Fire fighting Piping work 20% completed. 

¶ Basement Rain water, soil & waste CI piping work 35 % completed. 

Current Month 

Activity  

 

¶ 7% Basement PCC done. (Total 97%). 

¶ 5% basement ceiling plaster done. (Total 95%). 

¶ Dressing & Levelling for PCC is in Progress. 

¶ Fire f ighting Piping work 40% completed. (Total 60%) 

¶ Basement Rain water, soil & waste CI piping work 80 % 

completed. 
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PHOTOGRAPHS OF PACKAGE-V on 31st-MAR -2019 

 

In Block B-01 Projection slab above Machine Room 100% casted. 

           In Block B-02 Projection slab above Machine Room 50% casted. 
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In Block C-16 Machine Room Putty work is in progress.  

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


